PROJECT UPDATE

November 2026

CA0604

Main Street to Vandenberg Boulevard

Construction Progress **100%**




Southbound Highway 67/167 (I-57), Main Street



James Street Bridge



Gregory Street Bridge



Vandenberg Boulevard Bridge

Construction Overview

- Started April 2023
- Widening 2.5 miles of Hwy. 67/167 (I-57) to 6 lanes (Main St. - Vandenberg Blvd.)
- Overpasses and bridges
  - James St. replacement
  - Gregory St. new structure
  - Vandenberg Blvd. replacement
- Ramp alignment improvements
- Frontage roads converted to one-way (Main St. - Vandenberg Blvd.)
- Substantial completion late 2026

Additional project photos are available on the project website (scan the QR code or see link in footer).

• **Phone:** *501-255-1519*
• **Email:** *info@ConnectingArkansasProgram.com*
• **Project Website:** *ConnectingArkansasProgram.com*