



Phase 1 Construction Milestones 2021

Construction on the 30 Crossing project began in summer 2020. Milestone dates are preliminary and subject to change as the project develops.

E21 Early 2021

- **Law School on-ramp** to I-30 westbound re-opens / Cantrell Rd. on-ramp to I-30 westbound closes
- **9th St. intersection and overpass** temporarily opens
- **6th St. intersection** work begins
- **4th St. signal work** begins in Downtown
- **I-30 eastbound exit ramp** to Broadway St. (temporary) begins
- **Work begins on I-30** north of Broadway St.

M21 Mid 2021

- **9th St. overpass** closes for new bridge construction
- **I-30 eastbound exit** to Hanger Hill opens
- **New northbound frontage road** opens to 2nd and 4th Streets' configuration changes
- **Cantrell Rd. interchange** closes
- **I-30 main lane** adjusts between I-630 and 4th St. and construction begins
- **Work on Broadway St.** starts
- **I-30 eastbound main lanes** through North Little Rock begins from Riverfront to Bishop Lindsay
- **Girders on River Bridge** begin

Updated: 01/11/2021



Phase 1 Construction Milestones *2021 and Beyond*

Milestone dates are preliminary and subject to change as the project develops.

L21

Late 2021

- **6th St. on-ramp** to I-30 eastbound closes and a new 9th St. on-ramp (temporary) is introduced

B22

2022 and Beyond

Early 2022

- **9th St. overpass** is complete
- **6th St. overpass** closed and reconstruction starts

Late 2022

- **I-30 eastbound River Bridge** completed and ramp opens
- **All traffic** on new I-30 eastbound River Bridge

Beyond 2022

- **I-30 westbound River Bridge** begins
- **All work** on I-30 westbound side
- **Bishop Lindsey on-ramp** to I-30 eastbound (temporary) opened
- **All off-ramps** from I-30 westbound to Downtown removed