



Phase 1 Construction Milestones

EARLY 2022 – MID 2022



Construction on the 30 Crossing project began in summer 2020. Milestone dates are preliminary and subject to change as the project develops.

E Early 2022

- Complete the I-30 eastbound River Bridge substructure
- Riverfront Drive lanes are re-opened
- 9th Street bridge is re-opened
- Girders placed for the I-30 eastbound River Bridge
- Temporary on-ramp is opened from 9th Street; existing on-ramp from 6th Street is closed
- I-30 lanes shift at the north terminal
- Girders and deck placed for bridges over Washington and Broadway
- River Market and 2nd re-opened

M Mid 2022

- 2nd and 3rd Streets work continues
- 6th Street bridge is closed and structure demolished
- Final deck is poured on I-30 eastbound River Bridge

Updated: 01/04/2022



Phase 1 Construction Milestones

LATE 2022 – BEYOND



Milestone dates are preliminary and subject to change as the project develops.

L Late 2022

- New on-ramp is opened from 4th Street to I-30 eastbound River Bridge
- New I-30 eastbound River Bridge is opened; all lanes placed on bridge
- I-30 westbound River Bridge begins demolition
- Temporary ramp opened to I-30 westbound from Bishop Lindsey

B 2023 & Beyond

- 6th Street bridge is re-opened
- Construction begins on I-30 westbound River Bridge
- Open new flyover ramp in North Terminal
- Build I-30 westbound lanes
- Temporary off-ramp from I-30 westbound to 6th and 9th Streets built during westbound lane construction

Updated: 01/04/2022

