



Phase 1 Construction Milestones



LATE 2022

Construction on the 30 Crossing project began in summer 2020. Milestone dates are preliminary and subject to change as the project develops.

L Late 2022

- New on-ramp is opened from 4th Street to I-30 eastbound River Bridge
- New I-30 eastbound River Bridge is opened; all lanes placed on bridge
- I-30 westbound River Bridge begins demolition
- Opened I-30 eastbound exit to Broadway Street
- Temporary ramp opened to I-30 westbound from Bishop Lindsey
- I-30 westbound exits to 2nd/6th Streets closed; 9th Street exit opened
- Deck poured for ramp over I-40 eastbound
- I-30 westbound frontage road to I-630 westbound ramp begins construction
- Start drilled shafts on I-30 westbound River Bridge
- Bridge demolition over Riverfront Drive and Broadway Street
- I-30 lanes temporarily closed to hang bridge girders at 6th Street
- Substantial completion of downtown Little Rock street work

Updated: 11/07/2022





Phase 1 Construction Milestones



EARLY 2023

Milestone dates are preliminary and subject to change as the project develops.

E Early 2023

- Final deck poured on 6th Street bridge
- 6th Street bridge re-opened
- 9th Street off-ramp closed and 6th Street off-ramp opened
- Final steel removed from existing I-30 westbound River Bridge
- Construction continues on I-30 westbound River Bridge
- Shift I-30 westbound traffic to median

Updated: 11/07/2022

